FORM DPW-CIA 2/05 STATE OF HAWAI!
Department of Accounting and General Services
Division of Public Works

REVISED MONTHLY ESTIMATE

FOR THE MONTH OF December 2009

Date: January 11, 2010

CONTRACTOR: Isemoto Contracting Co., Ltd.
ADDRESS: PO Box 4669 Contract No. 57140 [ V{

City, State ZIP: Hilo HI 96720 DAGS Job No. 11 36 6367

PROJECT TITLE: Kohala Public Library

CONTRACT IFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER [ 1 COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 6,895,900.00  [DUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

{ ] DAILY REPORTS { ] PAYROLL AFFIDAVITS

[MONTHLY ESTIMATE CHECKLIST
CHANGE ORDERS { ] CONTRACT NUMBER { ] PROJECT NAME & LOCATION
Total $ 6,359.00 [ ] ALL SIGNATURES
Adjusted Contract Amount $ 6,902,259.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date sssen| $  4,735,822.00 $ 6,359.00 $ 4,742,181.00
Retained $ 236,793.00 $ 318.00 $ 237,111.00
Amount Subject to Payment $ 4,499,029.00 $ 6,041.00 $ 4,505,070.00
Payments to Date $ 3,056,090.00 $ 6,041.00 $§ 3,062,131.00
Payments Now Due $ 1,442,939.00 $ - $ 1,442,939.00
Payment No. 10
Remarks:
1. Computed and Checked by:

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exctusions have been

JAN 2 1 m made to this request.

3. Recommended: Project Inspector or Engineer Date:
v IJ Isemoto Contracting Co., Ltd.
Name of Contractor
(hée o, 97[”\ JAN 21 2010
4. Recommended: Area Erfiineer/Architect Date:
W i /.1¢4.00
5 Apprdyed: Branch Chief or Distnct Engineer Date: By signature / Title: Date

The Public Works Administrator certifies that change orders have been issued and the work performed.
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State Pyfii€ Works Administrator Date:



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2009

CONTRACTOR: Isemoto Contracting Co., Ltd. Contract No.: 57140
PROJECT TITLE: Kohala Public Library Job No.: 11 36 6367
CONTRACT]
BASIC CONTRACT| COMPL. TO| AMOUNT]}
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT] DATEI % CMPIﬂ RETN %L RETAINED
Isemoto Contracting Co., LtdGeneral Contractor ABC-1036 $3,993,009 $2,948,753| 68.68% 5% $147,438
HHHHHHHHH T HHHHHHHH HHHHH
SUB-
CONTRACT]
BASIC SUBH COMPL. TO} AMOUNT]
SUBCONTRACTOR TRADE LICENSE NO. CONTRACT AMOUNT] DATEI % CMPE RETN "/ﬁ RETAINED;
1 |Acoustical Drywall Systems Insulation, Drywall, etc. C-28199 $352,360 $278,364| 79.00% 5% $13,918
2 |AirCond Hawali |Mechanical C-9786 $317 $63| 20.00% 5% $3
3 |Big Istand Electrical Service  |Electrcial C-28739 $423,617 $360,074| 85.00% 5% $18,004
4 |Big island Windows Glazing C-24769 $166,532 $99,919| 60.00% 5% $4,996
5 |Buck Roofing Co., Inc. Roofing C-15237 $143,334 $139,034] 97.00% 5% $6,952
6 |Central Striping Service, Inc.  |Parking lot Striping C-11288 $7,120 $0 0.00% 5% 30
7 |pelima's Plumbing, Inc. Plumbing C-13345 $224,896 $134,938| 60.00% 5% $6,747
8 |endo Painting Service, Inc. Palnting C-5131 $78,900 $7,800] 10.00% 5% $395
9 |Grace Pacific Corporation AC Paving AC-6887 $117,000 $0 0.00% 5% $0
10 |GP Roadway Solutions Parking Lot Signage AC-10998 $4,080 $0 0.00% 5% $0
11 {Green Thumb, Inc. Landscaping C-1683 $82,121 $0 0.00% 5% $0
12 |Hilo Sheet Metal Flashing, Sheet Metal C-5428 $30,565 $13,754| 45.00% 5% $688
13 |Hilo Termit & Pest Controi Soll Treatment PC-32 $24,333 $24,333{ 100.00% 5% $1,217
14 |islandwide Fencing Fencing C-23220 $31,946 $0| 0.00% 5% $0
15 ]Nacis Construction Corp. Termi-Mesh ABC-26093 $89,450 $71,560| 80.00% 5% $3,578
16 |Purai Water Specialty Co., Inc. JWater Chiorination C-19053 $2,303 $0 0.00% 5% $0
17 |Renewable Energy Services PV, Wind Turblne C-27865 $285,938 $67,250] 23.52% 5% $3,363
18 |south Pacific Steel Rebar AC-16621 $96,720 $94,786] 98.00% 5% $4,739
19 |Tiie Craft, Inc. Ceramic Tlle C-17712 $35,185 $0{ 0.00% 5% $0
20 |walpahu Weiding Structural Steel, Deck C-13171 $678,224 $495,104| 73.00% 5% $24,755
21 |wayne's Carpet & Ceramic Tile |Carpet C-21045 $28,950 $0|  0.00% 5% $0
Sub-Contractor Total $2,903,891 $1,787,069
Total Retained from Subs $89,355

1BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $236,793]

| certify that the above retentions are correct for this request.

Isemoto Contracting Co., Ltd.

Name of Contractor

(i 06~

[ (Y. (2

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that

on the Monthly Estimate Sheet

Date

Checked/Verified by:

=

Initial - Project Inspector or Engineer



CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: December 2009

CONTRACTOR: Isemoto Contracting Co., Ltd. Contract No.: 57140
PROJECT TITLE: Kohala Public Library Job No.: 11 36 6367
CHANGE}
ORDER|
CHANGE ORDER| COMPL. TO| AMOUNT]|
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT] DATE| % CMP% RETN %| RETAINEDI
Isermoto Contracting Co., LidGeneral Contractor ABC-1036 $884 $884] 100.00% 5% $44
ST AR R AR B e
CHANGE|
ORDER SUB
CHANGE ORDER| COMPL. TO] AMOUNT}
SUBCONTRACTOR TRADE LICENSE NO. SUB AMOUNT] DATE' % CMPLIRETN %] RETAINED
Acoustical Drywall Systems  |Insulation, Drywall, etc. C-28199 0.00% 5% $0
AirCond Hawail Mechanical C-9786 0.00% 5% $0
Big Island Electrical Service Electrcial C-28739 $5,475 $5,475| 100.00% 5% $274
Big Island Windows Glazing C-24769 0.00% 5% $0
Buck Roofing Co., Inc. Roofing C-15237 0.00% 5% $0
Central Striping Service, Inc.  |Parking lot Striping C-11288 0.00% 5% $0
De Lima's Plumbing, Inc. Plumbing C-13345 0.00% 5% $0
|Endo Painting Service, Inc. Palnting C-5131 0.00% 5% $0
G Pacific Corporation AC Paving AC-6887 0.00% 5% $0
GP Roadway Solutions Parking Lot Signage AC-10998 0.00% 5% $0
Green Thumb, Inc. Landscaping C-1683 0.00% 5% $0
Hiio Sheet Metai Flashing, Sheet Metal C-5428 0.00% 5% $0
Hilo Termit & Pest Control Soil Treatment PC-32 0.00% 5% $0
Islandwide Fencing Fencing C-23220 0.00% 5% $0
Nacis Construction Corp. Termi-Mesh ABC-26093 0.00% 5% $0
Pural Water Specialty Co., Inc. |Water Chlorination C-19053 0.00% 5% $0
R ble Energy Services PV, Wind Turbine C-27865 0.00% 5% $0
|South Pacific Steel Rebar AC-16621 0.00% 5% $0
Tile Craft, Inc. Ceramic Tile C-17712 0.00% 5% $0
Walpahu Welding Structural Steel, Deck C-13171 0.00% 5% $0
Wayne's Carpet & Ceramic Tiie JCarpet C-21045 0.00% 5% $0
Total Retained from Subs $5.475 $5,475| 100.00% $274

| |cCHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $318]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd.

Name of Contractor @///
%Mu.ﬂ' @ / . / (_{ i /4 Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shail be equal in dollar value to that
on the Monthly Estimate Sheet



STATE OF HAWAII
D%ARTMENT OF ACCOUNTING AND GENERAL SERVICES

LIV ED YA
DIVISION OF PUBLIC WORKS RECEIVED-DAes
. ¥ B
Monthly Payment Slip L R ' )
I EET-n A 829
PAYMENT NO.: 10 PROJECT TITLE: KOHALA PUBLIC LIBRARY - NONE
BILLING MONTH: December-09 DAGS JOB NO.: 1 1-36-6367 CONTRACT NO.: 57140

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbol Amount Earned Retainage Amount Due
02  B05-4ZeM $1,518,885.00 $75944.00 $ [442,932.00
Totals: $1,518,885.00 $75,946.00 $1,442,939.00
Change Order Payment Suffix: 4
Suffix nd Symbol Amount Earned Retainage Amount Due
04 B05-426M $0.00 $0.00 $0.00
Totals:
Grand Total: $1,518,885.00 $75,946.00 $1,442,939.00

% % 2/ 9/2(9{,%5

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1

Voucher No. DQD—] QN ‘6

Verified By h 2\ I l o



